Project Number: SP-0108(7)7

Engineer's Est:

$296,971.50

Contractor Bid Received Calander Days Total Bid Load Bid Over
GRANITE CONSTRUCTION CO OF UT  7/29/2003 11:31:54 0 $283,133.00
CACHE VALLEY ELECTRIC CO 7/29/2003 13:41:47 0 $323,437.04
STAKER & PARSON COS INC DBA JACI 7/29/2003 12:11:24 0 $329,112.65 >
0 $339,035.30 >

GENEVA ROCK PRODUCTS INC 7/29/2003 13:23:34



